The following plan/timeline outlines the next steps of the Consultation and decision-making process:

Ref	Action	Target Date
1	Confirm Proposals and Process to All Providers (Letter to all providers to confirm proposals and consultation process)	28 <sup>th</sup> February 2022
2	Period for Consultation Responses from Providers (Providers to supply comments, information and evidence on the matters consulted on)	28 <sup>th</sup> February 2022 – 10 <sup>th</sup> April 2022
3	Consultation event with Community Providers (Domiciliary Care, Supported Living, Community Support, Extra Care, Individual Service Funds)	7 <sup>th</sup> March 2022
4	Assessment and Analysis of Responses (Assessment and analysis of comments, information and evidence supplied by Providers together with other information available to the Authority)	11 <sup>th</sup> April 2022 – 22 <sup>nd</sup> April 2022
5	Work on proposals and Cabinet report (including draft Cabinet report internal review and FD/LD stages, and production of supporting documentation).	23 <sup>rd</sup> April 2022 – 8 <sup>th</sup> May 2022
6	Deadline for Cabinet report to be submitted	9 <sup>th</sup> May 2022
7	Letter to all Providers (signposting them to Cabinet report - published the week in advance of the meeting)	19 <sup>th</sup> May 2022
8	Cabinet Decision	26 <sup>th</sup> May 2022
9	2022/23 Fees Published (Following expiry of "call-in" period for Decision)	3 <sup>rd</sup> June 2022